Rpt-ID: RCPESPRJ Georgia Date: 11/06/2015
User: krender Department of Transportation Page 1 of 9
Estimate Summary By Project

Contract ID: B14671-13-000-0 Estimate Number: 0025 Pay Period: 10/01/2015
to 10/31/2015

Contract Location: Time Allowed: 1245 Days
APPROACHES OVER THE NORFOLK SOUTHERN RAILROAI Elapsed Calender Days: 698  Days
Percent Time: 56.06
District: 3 Area: 03
Contractor:
G.P.'S ENTERPRISES, INC. Date Let: 10/18/2013
1500 HWY. 124 Date Awarded: 10/18/2013
Date Contract Executed: 11/26/2013
Date Notice to Proceed: 12/03/2013
AUBURN GA 30011-2437 Date Work Began: 12/07/2013
Phone: (770)945-0810 Date Time Stopped: 00/00/0000
Date Accepted: 00/00/0000
Escrow Agent: Adjusted Completion Date: 04/30/2017
Surety Co: FIDELITY AND DEPOSIT COMPANY OF MARYLAND
Current Contract Amount $32,974,957.07 Counties:
Original Contract Amount $30,991,713.23 Houston
Funds Available $21,187,734.45
Percent Complete 33.72%
Project Current Original Project Percent Project
Number Project Amount Project Amount Funds Available | Complete Payable
0008407 $32,974,957.06 $30,991,713.22 $21,187,734.44 35.75% $553,328.23

Chief Engineer



Rpt-ID: RCPESPRJ Georgia Date: 11/06/2015
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Estimate Summary By Project

Contract ID: B14671-13-000-0 Estimate Number: 0025 Pay Period: 10/01/2015
to 10/31/2015

Project Number: 0008407 SR 96 - WIDENING, RECON & BRIDGE CONSTR.

Federal State Project Number: CSNHS-0008-00(407)

Total to Date Prev to Date This Estimate
Participating $8,896,178.46 $8,613,111.06 $283,067.40
Non-Participating $2,224,044.69 $2,153,277.86 $70,766.83
Total Earnings $11,120,223.15 $10,766,388.92 $353,834.23
Stockpiled Materials $666,999.47 $467,505.47 $199,494.00
Gross Earnings $11,787,222.62 $11,233,894.39 $553,328.23
Payment Adjustment 1 $0.00 $0.00 $0.00
Payment Adjustment 2 $0.00 $0.00 $0.00
Payment Adjustment 3 $0.00 $0.00 $0.00
Other Adjustments $0.00 $0.00 $0.00
Retainage $0.00 $0.00 $0.00
Escrow Amount $0.00 $0.00 $0.00
Securities Encumbered $0.00 $0.00 $0.00
Liq Dam/Incent/Disincent $0.00 $0.00 $0.00
Total: $11,787,222.62 $11,233,894.39
$553,328.23

Total Payable:
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Estimate Summary By Project
Contract ID: B14671-13-000-0 Estimate Number: 0025 Pay Period: 10/01/2015
to 10/31/2015
Project Number 0008407
Item Description 1 Prev Qty Amount
Item Description 2 Auth Qty Qty This Period This Cumulative
LIN Item Code Supplemental Description 1 Units Unit Price Qty To Date Period Amount
Supplemental Description 2
Category Number: 0010 ROADWAY
0005 150-1000 TRAFFIC CONTROL - LS 1.000 .583
250708.280 .008
.591 $2,005.67 $148,168.59
CSNHS-0008-00(407)
0019 206-0002 BORROW EXCAYV, INCL MATL CcY 424,464.000 217,638.000
3.260 21,270.000
238,908.000 $69,340.20 $778,840.08
0025 310-1101 GR AGGR BASE CRS, INCL MATL TN 141,285.000 17,171.040
18.090 8,041.280
25,212.320 $145,466.76 $456,090.87
0076 455-1000 FILTER FABRIC FOR EMBANKMENT STABILIZATI SY 1,325.000 1,400.000
10.000 .000
1,400.000 $.00 $14,000.00
0083 550-1180 STORM DRAIN PIPE, 18 IN, H 1-10 LF 16,089.000 9,313.000
29.960 60.000
9,373.000 $1,797.60 $280,815.08
0095 550-1480 STORM DRAIN PIPE, 48 IN, H 1-10 LF 211.000 218.000
99.670 .000
218.000 $.00 $21,728.06
0105 550-4218 FLARED END SECTION 18 IN, STORM DRAIN EA 37.000 21.000
464.500 1.000
22.000 $464.50 $10,219.00
0112 603-2182 STN DUMPED RIP RAP, TP 3, 24 IN SY 536.000 3,468.778
24.650 .000
3,468.778 $.00 $85,505.38
0113 603-7000 PLASTIC FILTER FABRIC SY 1,633.000 4,432.056
3.770 .000
4,432.056 $.00 $16,708.85



Rpt-ID: RCPESPRJ

User: krender
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ContractID: B14671-13-000-0

Estimate Number:

0025

Date: 11/06/2015

Page 4 of 9

Pay Period:

10/01/2015

to 10/31/2015

Project Number 0008407

Item Description 1 Prev Qty Amount
Item Description 2 Auth Qty Qty This Period This Cumulative
LIN Item Code Supplemental Description 1 Units Unit Price Qty To Date Period Amount
Supplemental Description 2
Category Number: 0010 ROADWAY
0114 610-9099 REM WINGWALLS & PARAPETS, STA - LS 1.000 .000
3248.000 1.000
1.000 $3,248.00 $3,248.00
1452+14, RT
0126 621-6008 CONCRETE SIDE BARRIER, TP 7-CS LF 118.000 .000
199.300 118.000
118.000 $23,517.40 $23,517.40
0157 668-2231 DROP INLET, GP 1, MODIFIED TP M-1 EA 5.000 1.500
3556.000 .500
2.000 $1,778.00 $7,112.00
Category Amount: $247,618.13 $1,845,953.31
Category Number: 0020 EROSION CONTROL ITEMS
0165 163-0232 TEMPORARY GRASSING AC 37.000 44.639
409.000 -.164
44.475 $-67.08 $18,190.28
0170 163-0240 MULCH TN 2,490.000 835.877
39.100 25.061
860.938 $979.89 $33,662.68
0210 165-0030 MAINTENANCE OF TEMPORARY SILT FENCE, TFLF 47,351.000 14,787.000
0.010 2,124.000
16,911.000 $21.24 $169.11
0215 165-0041 MAINTENANCE OF CHECK DAMS -ALL TYPES LF 10,200.000 608.000
0.010 30.000
638.000 $.30 $6.38
0230 165-0105 MAINTENANCE OF INLET SEDIMENT TRAP EA 240.000 92.000
0.010 37.000
129.000 $.37 $1.29
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B14671-13-000-0 Estimate Number: 0025
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Pay Period:

10/01/2015

to 10/31/2015

Project Number 0008407

Item Description 1 Prev Qty Amount
Item Description 2 Auth Qty Qty This Period This Cumulative
LIN Item Code Supplemental Description 1 Units Unit Price Qty To Date Period Amount
Supplemental Description 2
Category Number: 0020 EROSION CONTROL ITEMS
0250 167-1500 WATER QUALITY INSPECTIONS MO 40.000 22.000
150.000 1.000
23.000 $150.00 $3,450.00
0274 643-8200 BARRIER FENCE (ORANGE), 4 FT LF 2,850.000 4,891.000
1.050 .000
4,891.000 $.00 $5,135.55
0290 700-8000 FERTILIZER MIXED GRADE TN 67.000 9.458
498.250 -.032
9.426 $-15.94 $4,696.50
Category Amount: $1,068.78 $65,311.79
Category Number: (0060 BRIDGES
0655 211-0200 BRIDGE EXCAVATION, GRADE SEPARATION CcYy 127.000 239.104
42.180 .000
239.104 $.00 $10,085.41
0665 441-0004 CONC SLOPE PAV, 4 IN SY 1,214.000 .000
39.020 650.000
650.000 $25,363.00 $25,363.00
0685 500-3002 CLASS AA CONCRETE CcYy 512.000 388.799
615.250 57.600
446.399 $35,438.40 $274,646.98
0700 511-1000 BAR REINF STEEL LB 77,766.000 66,592.000
0.830 5,317.000
71,909.000 $4,413.11 $59,684.47
0708 520-2214 PILING, PSC, 14 IN SQ LF 1,845.000 756.000
57.150 653.339
1,409.339 $37,338.32 $80,543.72
Category Amount: $102,552.83 $450,323.58
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User: krender Department of Transportation
Estimate Summary By Project

ContractID: B14671-13-000-0 Estimate Number: 0025

Date: 11/06/2015
Page 6 of 9

Pay Period: 10/01/2015
to 10/31/2015

Project Number 0008407

Item Description 1 Prev Qty Amount
Item Description 2 Auth Qty Qty This Period This Cumulative
LIN Item Code Supplemental Description 1 Units Unit Price Qty To Date Period Amount
Supplemental Description 2
Category Number: 0010 ROADWAY
0950 643-0010 FIELD FENCE WOVEN WIRE LF .000 13,629.000
9.380 .000
13,629.000 $.00 $127,840.02
Category Amount: $0.00 $127,840.02
Category Number: (0070 MSE WALLS
2035 627-1030 MSE WALL FACE, GTR THAN 30 FT HT, WALL NC SF 2,849.000 3,435.700
58.880 .000
3,435.700 $.00 $202,294.02
1
2040 627-1030 MSE WALL FACE, GTR THAN 30 FT HT, WALL NC SF 2,081.000 3,079.610
58.880 .000
3,079.610 $.00 $181,327.44
2
Category Amount: $0.00 $383,621.46
Category Number: 0050 BRIDGES
621 520-2218 PILING, PSC, 18 IN SQ LF .000 33.089
57.190 .000
33.089 $.00 $1,892.36
Piling PSC 18 IN Cutoff Paid @ 75%
Category Amount: $0.00 $1,892.36
Category Number: (0060 BRIDGES
709 520-2214 PILING, PSC, 14 IN SQ LF .000 .000
42.860 46.661
46.661 $1,999.89 $1,999.89
Piling PSC 14 IN. Cutoff Paid @ 75%
711 520-2216 PILING, PSC, 16 IN SQ LF .000 111.583
49.650 .000
111.583 $.00 $5,540.10
Piing PSC 16 IN Cutoff paid @ 75%
Category Amount: $1,999.89 $7,539.99
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Contract ID: B14671-13-000-0 Estimate Number: 0025 Pay Period: 10/01/2015
to 10/31/2015
Project Number 0008407
Item Description 1 Prev Qty Amount
Item Description 2 Auth Qty Qty This Period This Cumulative
LIN Item Code Supplemental Description 1 Units Unit Price Qty To Date Period Amount
Supplemental Description 2
Category Number: 0090 WATERLINE
9010 615-1000 JACK OR BORE PIPE - LF 220.000 380.000
156.850 .000
380.000 $.00 $59,603.00
STEEL, 16 IN DIA, 0.250 IN THK
9030 670-1060 WATER MAIN, 6 IN LF 1,375.000 1,380.000
21.220 .000
1,380.000 $.00 $29,283.60
, CLASS 200, SDR 21,PVC
9050 670-1080 WATER MAIN, 8 IN LF 200.000 240.000
42.700 .000
240.000 $.00 $10,248.00
, CLASS 350, DIP W/ RESTRAINED JOINTS
9060 670-1120 WATER MAIN, 12 IN LF 250.000 280.000
66.560 .000
280.000 $.00 $18,636.80
, CLASS 350, DIP W/ RESTRAINED JOINTS
9080 670-2060 GATE VALVE, 6 IN EA 25.000 30.000
959.970 .000
30.000 $.00 $28,799.10
9090 670-2120 GATE VALVE, 12 IN EA 6.000 13.000
2721.590 .000
13.000 $.00 $35,380.67
9115 670-4000 FIRE HYDRANT EA 21.000 24.000
3013.670 .000
24.000 $.00 $72,328.08
9120 670-5010 WATER SERVICE LINE, 1 IN LF 2,292.000 2,779.000
5.360 .000
2,779.000 $.00 $14,895.44
, PE 3408, CTS, DR 9, HDPE
9130 670-5020 WATER SERVICE LINE, 2 IN LF 1,560.000 1,935.000
6.980 .000
1,935.000 $.00 $13,506.30

, PE 3408, CTS, DR 11, HDPE (FOR CASING)



Rpt-ID: RCPESPRJ Georgia

User: krender Department of Transportation

Estimate Summary By Project

ContractID: B14671-13-000-0 Estimate Number: 0025
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Pay Period: 10/01/2015
to 10/31/2015

Project Number 0008407

Item Description 1 Prev Qty Amount
Item Description 2 Auth Qty Qty This Period This Cumulative
LIN Item Code Supplemental Description 1 Units Unit Price Qty To Date Period Amount
Supplemental Description 2
Category Number: 0090 WATERLINE
9145 670-7000 STEEL CASING - LF 680.000 820.000
59.710 .000
820.000 $.00 $48,962.20
16 IN
9150 670-7000 STEEL CASING - LF 320.000 490.000
67.990 .000
490.000 $.00 $33,315.10
18 IN
9160 670-9730 RELOCATE EXIST WATER METER, INCL BOX EA 35.000 37.000
719.730 .000
37.000 $.00 $26,630.01
Category Amount: $0.00 $391,588.30
Category Number: 0100 SANITARY SEWER
9530 660-0808 SAN SEWER PIPE, 8 IN, DUCTILE IRON LF 1,021.000 1,056.000
39.800 .000
1,056.000 $.00 $42,028.80
Category Amount: $0.00 $42,028.80
Category Number: 0110 LIGHTING
9765 683-1121 LIGHTING TOWER, STEEL, 120 FT MH, INCL LOV EA 11.000 .000
21469.780 .000
.000 $.00 $0.00
9770 683-1125 LIGHTING TOWER, STEEL, 130 FT MH, INCL LOV EA 4.000 .000
21784.120 .000
.000 $.00 $0.00
Category Amount: $0.00 $0.00
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ContractID: B14671-13-000-0 Estimate Number: 0025

Date: 11/06/2015
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Pay Period: 10/01/2015
to 10/31/2015

Project Number 0008407

Item Description 1 Prev Qty Amount
Item Description 2 Auth Qty Qty This Period This Cumulative
LIN Item Code Supplemental Description 1 Units Unit Price Qty To Date Period Amount
Supplemental Description 2
Category Number: 0010 ROADWAY
9810 158-1000 TRAINING HOURS HR 7,000.000 4,730.000
0.800 743.250
5,473.250 $594.60 $4,378.60
Category Amount: $594.60 $4,378.60
Project Total Amount: $353,834.23  $11,120,223.15



